RTD-Log
6. meeting 2.2.01 12:15 - 14:00 in C455
Minutes

Present: Matti Johansson, Marko Moisio, Juha Saarelainen,
Minna Vasankari, Dan Patrick Doepel,
instructor Mika Karlstedt
Absent: –

Topics:

- Project plan v.0.1 (draft) was reviewed. Some minor modifications are still needed.
- Project schedule looks a bit tight. Dan creates more detailed schedule, which includes deadlines for different tasks.
- Deadline for Requirement Analysis draft is 9.2. Each project member has a specific part to complete.
- Responsibilities for each project member (specially the ones responsible for coding) should be clarified. On friday when Tiina comes to see us, everyone should have something to say about the project.
- Requirements for log writing are somewhat clear to everyone. Now we should focus on requirements for recovery.

The next meeting is on Tuesday 6.2. at 10:15.