RTD-Log
7. meeting 6.2.01 10:15 - 12:00 in C475
Minutes

Present: Matti Johansson, Marko Moisio, Juha Saarelainen,
Minna Vasankari, Dan Patrick Doepel,
instructor Mika Karlstedt
Absent: –

Topics:

- Project plan is ready.
- Requirements analysis is quite "thin" at the moment. Everybody should have their own part ready by next tuesday (it's not forbidden to have something ready by friday, though...)
- Deadline for Requirement Analysis draft was postponed to tuesday the 13th. This is because there's probably no time to review it on friday, when Tiina comes to see us.
- On friday, we present our ideas to Tiina. Every project member has a specific part to present:

  Minna: Log writing (Mirror Unit)

  Patrick: Image & Index writing (Mirror Unit)

  Marko: Log writing (Transient Unit)

  Juha: Recovery (Recovering Unit)

  Matti: As a project manager, Matti will lead the conversation (which everyone is naturally encouraged to take part).

- Matti splits the Word-document (the one that contains pictures of operational logic in different situations), so that each project member gets his/her own document.
- Everyone should arrive at 11:45 on friday, so that we may prepare our presentations.

The next meeting is on Friday 9.2. at 12:15 (11:45).