RTD-Log
24. meeting 10.04.01 10:15 - 12:00 in C455
Minutes

Present: Matti Johansson,instructor Mika Karlstedt,
Minna Vasankari, Marko Moisio, Dan Patrick Doepel
Absent: Juha Saarelainen

Topics:

- Matti tries to compile the LS modules before thursday.
- Every module should independently be tested before thursday
- Patrick, Marko and Juha start the integration testing phase on thurday
- Goal is to have the Implementation document as ready as possible on friday 20.4

The next meeting is on Friday 20.4. at 12:15.