RTD-Log
5. meeting 30.1.01 10:15 - 12:00 in C475
Minutes

Present: Matti Johansson, Marko Moisio, Juha Saarelainen,
Minna Vasankari, Dan Patrick Doepel,
instructor Mika Karlstedt
Absent: –

Topics:

- A sort of pre-draft of the project plan was viewed. Some spell checking and other modifications are required.
- First real draft of the project plan should be completed by friday.
- Some finishing touch for project plan: Minna checks chapters up to chapter 4, Juha takes care of the “Implementation” part, and Matti checks chapters from 10 to the end. Matti also overlooks the project plan as a whole.
- Dan Patrick creates a picture (power-point) that describes the interfaces and modules on the Database Unit (Mirror).
- A decision was made not to ask Tiina to meet us this friday. We should further clarify some issues, and think about different ways to implement some features. We’ll ask Tiina to see us on friday 9.2.

The next meeting is on Friday 2.2. at 12:15.